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The U S Depanment of Eneqy (DOE) Rocky Flats Office aclmowkdges receipt of your response 
to DOE's request for modiflcatlon to work of the Operable Unit (OW 8 Final Phase I RWRX Work 
plan and request for extension of Draft and Final Phase I RFI/RI Reports for OU 8, dated January 
3 1,1994. The DOE objects to tbc action taken by both the Colorado Department of Health (CDH) 
and tho U S Eniroynentd ProtectJon agency (EPA) ad, in accordance with the Intewency 
Agreement (IAG), pamgraph 92 and paragraph 226 &by submits a written Statement of Dispute 
and seeks a determination that good cause exlsts to grant our r q u e s t  

The nature of the dispute lies with DOE'S and the regulatory agencies' (OH and EPA) differing 
apsessments of the need of tho modiftcatron of work uder Part 32 of the IAG for OU 8 The 
D O E S  position is that thtn exim adequate justiflemon for modifying work for OU 8 The major 
reasons include the chan c In mission at RFP, impacts from the Tmsition/Decontammtion and 
Decommissioning (TD iD ) schedules on the vlablkty of contuning lnvestlgation of parts of OU 8, 
and reallzauon of dupkabon of efforts which include consfderatfon of Bdd sampling plans from 
other OVs that are adjacent to or overlap IHSS's withm OU 8 The DOE mitiated several proactne 
efforts that rncluded both CDH and €PA on both  BE^ d o m a l  and formal basts that supports DOE's 
modiflcatfon to wo+c for OW 8. Tbese ptoacuYe efforts arc documented w:thln the latest meeungs 
and documents produced by the Eovuonmental Restoratiou Management Acceletared Cleanup 
Working Grou and pmentations made, since early 1993, improved approaches to the Quality 
Action Team (&A") wbch mts weekly and tncludm members from DOE, EG&G, CDH, and 
EPA, Also, formal. documentation regdding Justificabon for Xndwdual Hazardous Substances Site 
(THSS) evahiadons we= sent on February 10.1994. Another went example of supporting 
justifications Is dwelopment of a major plan that wdl support modification to work effort 1s the 
Intern McajuredIntenm Respouse ActiodDecsron Document for the RFP hdustnal Area. l l u s  
document AS in d d t  form as of February 16,1994, and will soon be txansmtted to the agencies for 
m m w .  The outcorns of these worlung groups aod evalululon efforts have been to estabblrsh 
approaches to aid h the realistic scoplng and SchduIing of not only OU 8 but inany other OIJ's. 
e g OU's %lo, 12'13, and 14, which are soon to be in a similar situation of u s i n g  IAG 
enforceable rmlestones 
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"his Statement of Dispute is transmitted in good falth, and DOE agrees to work with the CDH and 
EPA to expedite, to the extent possible, the dlspute resoluuod proccss. The DOE reittrates its 
comnmr to the purposes of the NO, including the mvesugahon of potenbal environmental 
impact at RFP and to promote a reasonable, orderly and effective hvestigauon and cleanup of 
contaminath at the site We believe the fiuther pursuit of the OU 8 drspute IS cornstent with the 
DOE commitment to cleanup, 

Sincerley, 

Richard I. &&&burger 
Interagency Agreement Coordinator 
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